



PROJECT CONTROLS, PLANNING & CLAIMS SPECIALISTS

Specialist advisory for civil, infrastructure and construction contractors.

WHO WE ARE

Who We Are

EntitleEdge Advisory provides specialist project controls, planning and claims support to civil, infrastructure and construction contractors. We help project teams maintain stronger programmes, track delays, protect EOT entitlement and improve commercial outcomes — without the cost of a full-time planner or claims team.

Our work is practical, evidence-based and commercially focused. We step in where and when you need us — whether that is maintaining your programme, preparing a claim or improving your project controls framework.

WHAT WE DO

What We Do

Planning & Scheduling

- Baseline programme development and logic review
- Primavera P6 and MS Project scheduling
- Programme updates and progress monitoring
- Look-ahead schedules and recovery programmes
- Programme narrative and reporting
- Integrated master schedule coordination

Delay Analysis & Claims Support

- Prospective and retrospective delay analysis
- Critical path analysis and float management
- Extension of time (EOT) claim preparation
- Concurrent delay and disruption analysis
- Expert report preparation and review
- Dispute support and adjudication assistance
- Time impact analysis (TIA)

Project Controls

- Project controls framework setup and improvement
- Earned value management (EVM) and performance reporting
- Budget control and cost forecasting
- Risk register management and reporting
- Executive governance dashboards (Power BI)
- JV reporting and invoicing support
- Commercial reporting and management

Commercial & Contract Administration

- Variation identification, pricing and submission
- Quantity surveying and cost management
- Contract administration and notices
- Subcontract management support
- Commercial register and entitlement tracking
- Contract risk review and advice

WHY CONTRACTORS WORK WITH US

Why Contractors Work With Us

Senior Capability, Flexible Engagement

Access planning and claims specialists when you need them — project-by-project, without the overhead of a permanent hire.

Practical, Commercially Focused

We understand that time, entitlement, cost and contract risk are always linked. Our outputs are designed for project teams to use, not just report.

Evidence-Based Approach

Every analysis and recommendation is grounded in programme data, site records and contract documents — giving your claims and reports the credibility they need.

Responsive When It Matters

Delays and claims rarely wait for the perfect moment. We mobilise quickly and integrate with your team to protect your position before it is too late.